ROOM NUMBERING PROCESS

FOR RENOVATION PROJECTS OR CORRECTIONS:

Architect room
standards + and

CAD drawings

1. PM gives 2. PM submits

drawings + room
numbering plan to
Mapping and
Drawing
CC: Asset Management

Schematic
Design or
Plan Review

numbering

any existing

FOR NEW BUILDINGS:

2. PM submits

proposed room
1. PM gives numbering plan 3. Mapping
Architect Schematic (native format and Drawing
room Design or and PDF) to provides
numbering Plan Review Mapping and feedback to
standards Drawing PM
CC: Asset
5-10 business days

\ Management /

*NOTIFICATION CONTACTS:

s B )

UCPD - police@berkeley.edu

Asset Management — assetmanagement@berkeley.edu

IST — cns-projects@berkeley.edu

Academic and Space Planning — spaceplanning@berkeley.edu
Fire Life Safety — fs-falmgrp@berkeley.edu

Fire Marshal - fireprevention@berkeley.edu

Lock Shop - keyorders@berkeley.edu

4. Mapping
and Drawing
sends
revised room
numbers to

Fire Marshal
CC:PM

6A. PM notifies
Architect and

Designer of
: finalized room
: 4. Mapping
3. Mapping i i numbers
and Drawing and DraV\(lng 5. Fire Marshal
; sends revised provides
provides
feedback to room numbers feedback and
PM to Fire Marshal final approval 6B. Mapping
CC:PM - and Drawing
3-5 business days 10 business days sends new room
numbers to
notification list*
CC:PM

(6A. PM notifies\
Architect and
| Designerof |

finalized room o

\_ numbers ) C—FIEI'\I!QIIZI

5. Fire Marshal !
provides If room
feedback and W » numbers
final approval and Drawing change,.

sends new start again
10 business days | room numbers |~ at step 2

to notification
list*

\ CC:PM /

Mapping and Drawing: maps@berkeley.edu



	Slide Number 1

